
 

PROJECT 
DESCRIPTION 

OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE 

2/1/16-5/1/16 
1-3 MONTHS 

5/1/16-8/1/16 
3-6 MONTHS 

8/1/16-2/1/17 
6-12 MONTHS 

REMEDIAL RESTORATION REMEDIAL  RESTORATION REMEDIAL RESTORATION 

Madison County* 
Little St. Francis Pile 

(OU5 Catherine & 
Skaggs) 

 
Floodplain 

Restoration In 
Remediated Areas  

 

Demarcate Little St. 
Francis River Access 
Areas. 
Formally include 
area in OU5. 
Sign Superfund 
State contract. 
Acquire city access.  
Characterization of 
channel and banks. 

Floodplain 
Restoration 
Project Scoping 

Develop design and 
contracting 
approach and 
initiate contracting 
process. NRD and 
Superfund work 
could be done 
concurrently 
progressing 
downstream.   

Floodplain 
Restoration 
Project Proposal 

Stream and stream 
bank remediation 
contract award and 
implementation.  

Project 
Implementation 

Madison County* 
Logtown Branch And 

Tributaries (OU5 
Catherine & Skaggs) 

 
Stream and Riparian 
Corridor Restoration  

In MNR1 or 
Remediated Areas 

 

Identify Chat 
Deposits for 
Removal and Stream 
MNR Areas and 
acquire access. 

MNA Area 
Restoration 
Project Scoping 
And Proposal  

Identify Stream 
Remedial Areas 
and Contracting / 
Implementation 
Timeline. 

Additional Stream 
Restoration 
Project Scoping 
and Proposal  

Award of OU5 
contract and begin 
implementation of 
diversion and 
sediment trapping 
structures for 
MNR and removal 
of chat in areas of 
heavy deposits. 

Project 
Implementation 

Madison County 
Fredericktown Lake 

Sediments (OU7 
LSFR Watershed) 
Characterize city  

reservoir sediment 

Prepare lake 
sediment sampling 
plan and QAPP. Task 
Order in place. 
Perform sampling. 

 
Perform lake 
sediment sample 
analysis. 

 

Decision making 
on remedial 
approach to highly 
contaminated lake 
sediments with 
potential to 
threaten city 
water supply. 

 



 

 
 

PROJECT 
DESCRIPTION 

OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE 
2/1/16-5/1/16 

1-3 MONTHS 
5/1/16-8/1/16 

3-6 MONTHS 
8/1/16-2/1/17 
6-12 MONTHS 

REMEDIAL RESTORATION REMEDIAL  RESTORATION REMEDIAL RESTORATION 
St. Francois County** 

“Bonehole” 
 

Near Term Glade and 
Mine-a-Joe Creek 
Restoration with 

Potential Future Site 
wide Restoration  

Notice PRPs. 
Demarcate Areas of 
Remedial Work 
Based on Identified 
Glade Area. 
 
 

Restoration 
Project Scoping 
And Proposal. 

Provide Addition 
Remedial 
Information. 

Utilize additional 
Information to 
Develop 
Restoration 
Proposals 

Provide Addition 
Remedial 
Information. 
 

Utilize additional 
Information to 
Develop 
Restoration 
Proposals 

St. Francois County** 
“Bonehole” 

 
Tailings Dam & Owl 

Creek Tributary 
Superfund Removal &  

Restoration with 
Potential Future Site 

wide Restoration  

Notice PRPs. 
Determine 
Feasibility of State 
being able to 
complete Tailings 
Dam & Owl Creek 
Tributary Project 
(NRD and 
Superfund work 
could be done 
concurrently). 

Restoration 
Project Scoping 
And Proposal. 

Complete Design 
Work for Tailings 
Dam & Owl Creek 
Tributary.  

Utilize additional 
Information to 
Develop 
Restoration 
Proposals 

Award Contract 
and begin 
Construction 
Activities on 
Tailings Dam & 
Owl Creek 
Tributary.  

Utilize additional 
Information to 
Develop 
Restoration 
Proposals 

St. Francois County** 
St. Joe State Park  

 
Restore Vegetation on 

Select Areas of the 
Federal Pile  

Shaw Branch Riparian 
Corridor Restoration 

 

Confirm No 
Additional Remedial 
Actions Planned In 
Potential 
Restoration Areas. 
 
PRP removal action 
to be complete by 
Sept. 30, 2016.   

Provide Locations 
of Potential 
Restoration. 
Restoration 
Project Scoping 
And Proposal. 
Prepare Project 
Scoping And 
Restoration 
Proposal. 

N/A 
 

Continue 
monitoring of 

surface water and 
sediment above 

and below mouth 
of Shaw Branch. 

Ongoing 
Restoration 
Contracting & 
Implementation. 
Additional Stream 
Restoration 
Project Scoping 
and Proposal 
Where Feasible 
  

N/A  
 

Continue 
monitoring of 

surface water and 
sediment above 

and below mouth 
of Shaw Branch 

Ongoing 
Restoration 
Contracting & 
Implementation. 
Additional Stream 
Restoration 
Project  
Scoping and 
Proposal Where 
Feasible 

     .  



 

 

PROJECT 
DESCRIPTION 

OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE. 

1-3 MONTHS 3-6 MONTHS 9-12 MONTHS 

REMEDIAL RESTORATION REMEDIAL  RESTORATION REMEDIAL RESTORATION 

Jefferson County*** 
 

Rockford Beach Dam 
Stabilization and NRD 

Fish Passage 
 

Provide Timeframe 
for Interim 
Stabilization Mill 
Dam on Big River.   

N/A 

Provide Status 
Update On Likely 
Completion Date of 
Interim 
Stabilization of 
Dam. 

Proceed with 
Project Scoping 
and Proposal if 
Appropriate  

Provide Status 
Update On Interim 
Stabilization 
Project 
Completeness. 

Complete Project 
Scoping and 
Commit to  
Implementation 

Jefferson County 
 

Byrnes Mill City Park 
 

 
 
Multiphase 
Treatability Study. 
Determine Flood 
Damage and Extent 
of Park Area 
Recontamination. 

NRD Scoping 
Opportunities? 

Develop Design for 
Mill Dam Repairs 
and Re-scope Study 
Project. 

 

Develop 
Contracting 
Strategy for Mill 
Dam Repair and 
Sediment 
Removal. 

 

*Madison Project Contingencies:         USEPA 1. Contracting Strategy, 2.  Formally include area in OU5, 3. Access, 4. Funding 
 NRD Contingent on Trustee Approval and Landowner Agreement 

**St. Francois County Contingencies:  USEPA 1. PRP Response, 2. Funding, 3. Dredge duration and disposal location, 4. Landowner access. 
 NRD Contingent on Trustee Approval.  

1. Areas where monitored natural recovery (MNR) is identified as a remedial option.   
***Jefferson County Contingencies:  USEPA 1. IAG with USACE, 2. Funding, 3. Landowner Agreement 
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